DRAFT

Illicit Discharge Program
Implementation Schedule 2017-2018

Action Start Date End Date How Implemented Owner Remarks
A list of Priority 3/1/2017 9/1/2017 Outfall mapping Minges
Areas will be
completed by
September 1, 2017
and stored in the
ORI.
Annual Review of 12/1/2017 4/1/2017 Evaluate program Minges | Annual reporting
the MS4 ID Program performance with
HRED Section Leader
MS4 ID Training 3/1/2017 3/1/2018 Perform training for | Minges | Frequency needs to be
regional established
representatives
Annual Report 9/1/2017 12/1/2017 | Submission to Amber | Minges
Information Williams; provide the
Submittal total number of
unresolved
reports/identificatio
n of illicit discharges
and the reason why
they are unresolved.
Review of Public 3/1/2017 3/2/2018 Review and assess Minges
Education and accuracy of
Outreach information and
information about determine if up to
Illicit Discharge date
Storm Sewer Map: 3/1/2017 9/1/2017 Field studies to Minges | Notification in
Map outfalls in new assess new outfalls annual report
MS4s areas for GIS Due April 1, 2018
Tracing an lllicit Completed | Review and update | Minges | Notification in
Discharge: Ensure September annual report Due
requirements are 1, 2016 April 1, 2017
met; revise
implementation and
documentation if
necessary.
Removing an illicit Completed | Review and update | Minges | Notification in
Discharge, September annual report
Enforcement 1, 2016 Due April 1, 2017

Response: Ensure
requirements are
met; revise
implementation and
documentation if
necessary.




